
AGENDA 7 ITLE Accept improvements Under Contract for Traffic Signal and Street Lighting for 
Harney Lane and Stockton Street 

MEETING DATE August 6,2003 

PREPARED BY Public Works Directoi 

~ E C ~ ~ ~ M E N D E D  ACTION: That the City Council accept the improvements under the "Traffic Sig 
Street Lighting for Harney Lane and Stockton Street" contract. 

E A ~ K G R O U N ~  IN FOR MA TI^^: The project was awarded to Collins Electrical Company, Inc., of 
Stockton, on November 71 2001, in the amount of $165,000. T 
contract has been completed in substantial conformance 
and specifications approved by the City Council. 

The final contract price was $272,970. The difference between the contract amount and the fin 
is mainly due to additional costs to complete the I-larney Lane and Stockton Street improvemen 
part of the Parisis Ranch development. City Council, at its meeting of September 24, 2002, acc 
Parisis Ranch subdivision improvements and relieved its developer of its responsibility for the 
portions of Harney Lane and Stockton Street. Street work in Harney Lane and Stockton Street could not be 
performed at the time fhe subdivision was accepted because of conflicts with existing PG&E utility poles. 
Contract change orders were issued to Collins Electrical for the Harney Lane and Stockton Street 
irnprovemenfs in the amount of $102,536. The street improvement work involved the removal of 3,560 square 
feel of existing pavement and the installation of 22,560 square feet of new asphalt 0.65 feet thick. The 
additional work also included the patch paving of the old PG&E pole locations, removal of the asphalt concrete 
dike at Meiby Drive. the installation of eight roadside signs, adjusting water valve frames to grade and traffic 
controk. The Parisis Ranch developer paid the City $23,520 for the street improvement work. This money, as 
well as $25,154 from the Eiectric Utility fund, was placed in the Street Impact fee account, and this impact fee 
account was used to pay for the additional Harney Lane and Stockton Street improvements. The balance of 
the contract change order costs ($5,594) covered the relocation of a signal pole and the change in material for 
a storm drain lateral. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FU~DING:  Budgeted Fund: Measure K $101,000 
Street Impact Fee $146,816 
Electric Utility Fund $ 25,254 

Contract Amount: $272,970 

Public Works Direaor 
Prepared by Wesley Fujitani, Senior Civil Engineer 
RCPlWKFipmf 

APPROVED 


